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09/20/05 Statement of Ongoing Contracts as of 10/03/05

09District

09-INY-395-/8.6

09-KER-14-46.2/50.8

09-MNO-395-12.6/36.1

09-MNO-395-36.1/93.1

09-MNO-395-58.1/69.9

09-MNO-395-63.0/63.3

Fed Aid

HA22

HM1

HA22

HM1

HA42

Pgm Code
IN INYO COUNTY NEAR LITTLE LAKE  FROM
THE KERN AND INYO COUNTY LINE TO 1.6
KM SOUTH OF LITTLE LAKE ROAD

IN KERN COUNTY NEAR MOJAVE AT VARIOUS
LOCATIONS

IN MONO COUNTY NEAR HILTON CREEK FROM
0.2 KM NORTH OF CROOKED CREEK BRIDGE
TO 0.6 KM SOUTH OF GLASS  FLOW ROAD

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING FROM
0.8 KM SOUTH TO 0.3 KM SOUTH OF
VIRGINIA LAKES ROAD

Description 

RESURFACE EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

ASPHALT RUBBER CHIP SEAL

RESURFACE ROADWAY

ASPHALT RUBBER CHIP SEAL

SLOPE PLANTING PHASE II

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

B E C CONSTRUCTION CO

WESTERN STATES SURFACING, INC.

PACIFIC RESTORATION GROUP

Contractor

BAKERSFIELD CA 93388

WATSONVILLE CA 95077

MODESTO, CA  95352

MINDEN NV 89423

MODESTO, CA  95352

CORONA, CA 92877-0101

 

(831)724-1011

 

(775)782-2006

 

 

CHRIS TALBOT

BURFORD, JAMES D

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(661)859-2421

(760)872-0794

 

(760)872-0794

(760)872-0794

 $9,265,000

 $895,730

 $1,500,993

 $4,614,850

 $1,835,677

 $506,686

Bid + CCOs

 $750

 $882,213

 $1,353,566

 $0

 $1,586,767

 $500,392

Comp To  date

 $750

 $90,781

 $145,890

 $0

 $689,604

 $116,180

This Month
08/10/05

05/25/05

01/13/05

08/30/05

06/03/05

06/17/03

Awarded

08/23/05

06/08/05

01/26/05

09/08/05

06/16/05

06/30/03

Approved

01/11/06

09/20/05

10/07/05

10/28/05

10/19/05

Est Comp

 12%

 90%

 100%

 0%

 100%

 96%

%Time

 0%

 98%

 89%

 0%

 87%

 98%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

09-295504

09-328304

09-326264

09-301804

09-330304

09-309504

Contract 

ACNH-P395-(206)

  

  

ACNH-P395-(201)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

PO BOX 5127

P O BOX 50085

PO BOX 4770

1645 ESMERALDA AVENUE

PO BOX 4770

PO BOX 77038

500 S MAIN ST

PO BOX 81197

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BAKERSFIELD, CA 93380

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $1,043,204 $4,323,688 $18,998,296

09-SBD-127-13.5/27

Fed Aid

HM1

Pgm Code
IN SAN BERNARDINO COUNTY ABOUT 21 KM
NORTH OF BAKER FROM 21.7 KM NORTH OF
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15

Description 

CHIP SEAL

Type Of Work
GRAHAM CONTRACTORS INC.

Contractor

SAN JOSE CA 95159
 

CHRIS TALBOT

Resident
Engineer

(760)872-0794

 $379,360

Bid + CCOs

 $0

Comp To  date

 $0

This Month
05/05/05

Awarded

05/13/05

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

09-328104

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

PO BOX 26770 500 S MAIN ST
BISHOP CA 93514

Accepted

Location
Storm Water
Plan



09-295504

09-328304

09-326264

09-301804

09-330304

09-309504

09-328104

Contract

09-INY-395-/8.6

09-KER-14-46.2/50.8

09-MNO-395-12.6/36.1

09-MNO-395-36.1/93.1

09-MNO-395-58.1/69.9

09-MNO-395-63.0/63.3

09-SBD-127-13.5/27

Cnty Rt Pm

1

1

1

1

1

1

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $18,998,296  $4,323,688

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $13,879,850

 $5,118,446

 Bid + CCO

 $750

 $4,322,938

 Work Comp

District Total:

Work completed this Period:

-F-

-SH-


	09

